
Exhibit A – Scope of Work 

 

Overview 

Yakama Nation Fisheries (Owner) is conducting an in-stream salmon habitat restoration 

project in the upper Wenatchee River known as the Meacham Flats Habitat Enhancement 

Project.   

 

The project sites are located near river mile 40.8.    

 

All work on this project will be directed by the Yakama Nation’s Designated 

Representatives, Matt Wilberding, or by staff of Interfluve.  All project specifications 

including technical specifications, engineered plan sheets, material standards, and 

quantities are contained within the attached Exhibit C – Project Plans. Contractor must 

follow BMPs addressed in Exhibit D as well as follow the Conservation Measures listed 

in Exhibit D – General Conservation Measures.  No changes to the Project Plan will be 

allowed without prior approval from the Designated Representatives.   

 

The attached Exhibit B provides the contract Line Item Budget which is referenced to the 

Work Tasks described on the Specifications.   

 

*Exhibit F – Pre-bid Project Tour Notes will uploaded upon completion of pre-bid 

tour.  

 

Designated Representative 
The Owner’s Designated Representatives for this project include Yakama Nation Habitat 

Biologist Matt Wilberding, as well as other Yakama Nation Habitat Biologists associated 

with the Yakama Nation Upper Columbia Habitat Restoration Project and construction 

oversight staff provided by the engineering firm who produced the project plans. 

 

Location 

The project will take place on the upper Wenatchee River (River Mile 40.8) in North 

Central Washington. Section 36, Township 26N, Range 17E, Chelan County.  

 

Project Tasks 

All Project Tasks will be completed as per Exhibit C.  Major project elements include 

but are not limited to the following: 

 Mobilization of Materials from Staging Area (YN log yard) to Individual Site 

Locations  

 Sediment Control Plan and Implementation 

 Turbidity Control Plan and Implementation 

 Traffic Control, if necessary 

 Diversion/Dewatering and Fish Salvage of the Construction Site as 

Needed, or as Determined by the Designated Representative 

 Temporary Cofferdams 

 Excavation and Backfill  



 Placement of Wood in Floodplain for Floodplain Roughness 

 Install Wood Structures and Vertical Piles 

 Hauling, Dumping, and Proper Disposal of Excavated Spoils 

 Grade Topsoil at Disturbed Areas 

 Site Cleanup and Project Closeout 

 

Contractors Obligations  

The Contractor shall furnish all supervision, labor, equipment and tools necessary to 

complete the project as described in Exhibit C.   

 

The contractor shall provide a vibratory pile driver to install vertical piles for the 

structures.  

 

The contractor bid must also include a temporary bridge to be used (if necessary, flow 

dependent) for side channel crossing. 

 

Equipment must also be fitted with non-toxic hydraulic fluids at no additional cost. 

 

Final Cleanup: 

The Contractor shall perform final cleanup to the Owner’s satisfaction. The Owner will 

not establish the Physical Completion Date until this is done. The work areas and access 

routes, material sites, and all ground the Contractor occupied to do the Work shall be left 

neat and presentable. The Contractor shall:  

1. Remove all rubbish, surplus materials, discarded materials, temporary structures, 

equipment, debris and other unsightly matter.  

2. Contractor shall be solely responsible for acquiring and complying with any and all 

applicable permits, laws or regulations for disposal of materials off site. 

3. Shaping the ends of cuts and fills to fit adjacent terrain and to enhance the area’s 

appearance.  

4. Obliterating abandoned roads and reshaping the areas to blend naturally with 

surroundings.  

5. Fill holes, decompact soils at the direction of the Owner, smooth and contour the 

ground to landscape ready condition.  

 

 

Consistent Satisfactory Progress 

Consistent satisfactory progress in construction of this project will be required.  

Satisfactory progress will be measured by both the quality and quantity of work.  If for 

any reason no work is performed for a period of 10 consecutive days, the contractor may 

be given a notice of contract cancellation.  Consistent satisfactory progress will also be 

determined by the contractor’s demonstrated ability to perform all work tasks described 

in Exhibits C/D within the permitted in-water work windows.  If it appears that the 

contractor is unable to complete the project tasks within the permitting work window the 

contractor may be given a notice of contract cancellation. The Owner’s Designated 

Representatives will monitor progress closely.   

 



Project Timeline and Construction Hours 
In-water work window will be from July 16-August 15, 2016. Equipment will need to be 

mobilized prior to the commencement of the in-water work. Mobilization of equipment 

will begin around the first week of July. Additionally, all site prep, movement of 

materials to each project location, and other project prep will be done prior to the in-

water work window. In-water construction should be completed on or before the end of 

the approved in-water window of August 15th, 2016. Construction site will be cleaned up 

in a manner satisfactory to the Designated Representatives.  

 

Construction time will generally be from an hour after sunrise to an hour before sunset to 

be in compliance with local ordinances.   

 

Fish Removal 
In-water construction activities will require fish removal of all isolated in-water work 

sites.  Fish removal will be conducted in a timely manner by the Owner’s Designated 

Representatives and the time taken to implement proper fish removal protocols will be 

considered incidental to the contractor’s work tasks. 

 

Standby Time 
The contractor shall notify the Owner in advance of any intent to charge for standby time.  

Prior to invoicing for any standby time, the contractor must receive notice in writing from 

the Owner’s Designated Representatives that standby time is an applicable charge due to 

construction halting events related to environmental or permitting conditions outside of 

the control of the Owner or the Contractor.  Standby time will be calculated at the daily 

rate per piece of equipment as per the Contractors bid price.  Standby time charges will 

only apply to full work days where construction activities are not possible and will not be 

pro-rated by partial work days or hours on standby. 

 

Dust Abatement 
Contractor will provide dust abatement as per County and Local ordinances. 

 

Fire Suppression 
The contractor will be familiar with and prepared for the requirements associated with 

IFPL Levels II & III and the restrictions associated with those. 

 

Road Signage 
The Contractor will observe all road signage regulations regardless of the project location 

and as per Exhibits C/D, if applicable. 

 

Utilities Location 
The Contractor will locate all utilities prior to any excavation.    

 

Communication with Landowners 

The Contractor expressly agrees that Contractor and his staff will not communicate with 

the Landowner in any manner, whether it be in regard to the project or otherwise, without 

express permission from, or the presence of the Designated Representative. 



 

Exclusivity 

During the term of this Agreement, including time taken for mobilization and 

demobilization of construction equipment, Contractor shall not conduct any work on the 

property designated in this Agreement unless so directed by the Designated 

Representative.  Contractor shall require in all contracts with subcontractors that 

subcontractors not conduct any work on the property designated in this Agreement unless 

so directed by the Designated Representative.  Any additional work conducted on the 

property designated in this Agreement by Contractor without the express consent of the 

Designated Representative shall constitute a material breach of this Agreement, thereby 

relieving the Yakama Nation from all payment obligations to the Contractor. 

 

Payment 
Payment will be made as follows to the contractor in accordance with budget referenced in 

Exhibit “B.” 

 

 The contractor will be allowed to bill on a completed task basis.  Each invoice 

should specify what Tasks were completed.  Please see Exhibit B – Budget, for a 

list of the billable project tasks.   

All invoicing for payments should occur no more than once per month during the contract 

period. 

 

Davis Bacon Wages 

Davis Bacon Wages Apply to this contract. The winning contractor will adhere to the Davis 

Bacon rules and comply and submit all necessary paperwork and certified payroll to the 

Yakama Nation with each invoice submitted. 

 

Yakama Nation Tax Exempt 
The Yakama Nation is exempt from state taxes on this project. Please see Treaty Fishery 

Exempt Cover Letter and Treaty Fishery Exempt Certificate. The winning contractor will 

receive signed copies for their records.  

 


